
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:39 AM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 357 Date: 08-Jun-2011 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 638

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO #140

•Review Extra Work Bills for CCO 140 work performed from April through May.
•Field visit with Bahjat from METS to observe the Seismic Joint mockup material .
•Eric Blue from ABF informed me that the alignment hardware for placing the Seismic Joint units were
going to be welded this afternoon. I observed 2 welders, (Ethan Kent and Matthew Cochran), setting up
and welding the support angles to the embeds in the concrete. Dan Dunn was the foreman and he was
sporadically on site to observe the work. A forklift was used to transport the welding equipment from Pier 7
to the test site and back. Welders worked about 2.5 hrs of straight time and .5 hours of overtime. All 12
pieces were welded to the embeds by 1600 hrs.
General Comments

•Generated Seismic Joint meeting minutes from yesterday
•Met with Bob Brignano and James Duxbury to discuss RFI 2468, wheel loading on the Skyway during
concrete pour for the Seismic Joint, the importance of continuous rebar in the Seismic Joint pour, and the
use of fabric reinforced neoprene on the Seismic Joint. By the end of the day Bob and James spoke and
concluded that for RFI 2468 the production channel assemblies must be fixed but that the mockup is OK,
Wheel loading still needs to be considered during the concrete pour of the Seismic Joint, there has to be
continuous rebar throughout the Seismic Joint and that the use of Stayform can be used, and that the
fabric reinforced neoprene is acceptable.
•1000 hrs Punchlist meeting
•Review AWS D1.5 Welding Code

Accrued 2.5 hours of overtime covering the Contractor's hours.

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ETHAN KENTIronworker 3.00 0.00 0.00 3.00

JNM MATTHEW COCHRANIronworker 3.00 0.00 0.00 3.00

FOR CHRISTOPHER BISKNERIronworker 1.50 0.00 0.00 1.50

GEN DANIEL DUNNIronworker 2.00 0.00 0.00 2.00
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VEHICLE

2.00

000063

0.00

No

0.00 0.00

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

3.00

002217

0.00

No

0.00 0.00

WELDER, 600 AMP

3.00

002293

0.00

No

0.00 0.00

FORKLIFT, CAT TH560B 10,000 LBS

1.00

002307

0.00

No

0.00 0.00
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